COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 14/ 2003

ESTI MATE SUMVARY 17:21: 45
CONTI D: C13441 ESTI MATE NO 0006 PROG SPEC YR: 1999
PCN: 13441-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 81.0 DAYS TI ME ALLOW 85 WORK DAYS
1 25 RESURFACI NG PERCENT TI ME: 95. 29 ORI G TI ME ALLOW 85 WORK DAYS
PROJECT NO I M 0252- 344
| 25 RESURFACI NG
NAVE OF RCAD: 125
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T WESTERN CO. PAY PERI OD ENDI NG 01/ 14/ 2003 DATE TI ME STARTED 06/25/2001
7926 S. Platte Canyon Road DATE LET 04/ 05/ 2001 DATE WORK BEGAN
DATE AWARDED 04/ 26/ 2001 DATE TI ME SToPPED 04/17/2002
DATE CONTRACT EXECUTED  05/10/2001 DATE ACCEPTED 04/17/ 2002
LI TTLETON CO 80128-59 303-979-9330 DATE NOTI CE TO PROCEED 06/ 25/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMI: $ 1, 792, 966. 75 PARTI Cl PATI NG $ 1,792, 966. 75 $ -930. 80
AWARD PRQIECT AM: $ 1,865,867.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1,792, 966. 75 -930. 80
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,792, 966. 75 -930. 80
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,000. 00 2,912.36
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 1,791, 966. 75 1, 981. 56
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,791, 966. 75 1, 981. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,981. 56
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CONTI D C13441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13441-BI D ESTI MATE RUN 01/ 14/ 2003
PRQJECT: | M 0252- 344 ESTI MATE NO 0006 17: 21: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 208-00020  SILT FENCE 792. 000 792. 000
LF 0. 000 0.00
3. 00000 792. 000 2,376. 00
0065 210-00015 RESET END SECTI ON DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0070 212-00006  *SEEDI NG ( NATI VE) 13. 000 13. 000
ACRE 0. 000 0.00
350. 00000 13. 000 4,550. 00
0075 213-00002 *MULCHI NG (WEED FREE HAY) 13. 000 13. 000
ACRE 0. 000 0. 00
350. 00000 13. 000 4, 550. 00
0080 213-00061  *MJILCH TACKI FI ER 1, 950. 000 1, 950. 000
LB 0. 000 0.00
2. 00000 1, 950. 000 3, 900. 00
0085 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 56. 450 56. 450
TON 0. 000 0. 00
130. 00000 56. 450 7, 338. 50
0090 403-09500  *FURNI SH HOT Bl TUM NOUS PAVENENT 1, 195. 850 1, 195. 850
TON 0. 000 0.00
35. 00000 1, 195. 850 41, 854. 75

0095 403-33861 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 70-28) 17, 162. 040 17, 162. 040
TON 0. 000 0.00
42. 00000 17, 162. 040 720, 805. 68
0100 405-00100 *HEATI NG AND REM XI NG TREATMENT 75, 916. 000 75, 916. 000
SY 0. 000 0. 00
5. 50000 75, 916. 000 417, 538. 00
0105 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 5, 058. 000 5, 058. 000
GAL 0. 000 0.00
1. 00000 5, 058. 000 5, 058. 00
0110 411-90010 *ASPHALT REJUVENATI NG AGENT 1,276. 000 1, 276. 000
GAL 0. 000 0. 00

1. 20000 1, 276. 000 1,531. 20



CONTI D: C13441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13441-BI D ESTI MATE RUN 01/ 14/ 2003
PRQJECT: | M 0252- 344 ESTI MATE NO 0006 17: 21: 45

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0115 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 35. 000 35. 000
TON 0. 000 0.00
160. 00000 35. 000 5, 600. 00
0120 601-10310 *FLY ASH SLURRY 20. 000 20. 000
cy 0. 000 0. 00
150. 00000 20. 000 3, 000. 00
0125 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 15. 000 15. 000
LF 0. 000 0.00
80. 00000 15. 000 1, 200. 00
0130 603-33036 36 I NCH Pl PE SAFETY END TREATMENT 3. 000 3. 000
EACH 0. 000 0. 00
450. 00000 3. 000 1, 350. 00
0135 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG CMD #003 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0140 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACI NG CMOD #003 0. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0145 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 13. 000 13. 000
LF 0. 000 0.00
100. 00000 13. 000 1, 300. 00
0150 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 121. 000 121. 000
LF 0. 000 0. 00
100. 00000 121. 000 12, 100. 00
0155 606-01340 *END ANCHORAGE TYPE 3D CMO #003 10. 000 10. 000
EACH 0. 000 0.00
500. 00000 10. 000 5, 000. 00
0160 606-01370  *TRANSI TI ON TYPE 3G 6. 000 6. 000
EACH 0. 000 0. 00
800. 00000 6. 000 4, 800. 00
0165 606-01380  *TRANSI TI ON TYPE 3H 4. 000 4. 000
EACH 0. 000 0.00
550. 00000 4. 000 2, 200. 00



CONTI D: C13441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13441-BI D ESTI MATE RUN 01/ 14/ 2003
PRQJECT: | M 0252- 344 ESTI MATE NO 0006 17: 21: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0170 606-01395  *TRANSI TI ON TYPE 3L 8. 000 8. 000
EACH 0. 000 0.00
400. 00000 8. 000 3, 200. 00
0175 606-02005 *END ANCHORAGE (FLARED) CMO #003 9. 000 9. 000
EACH 0. 000 0.00
1, 500. 00000 9. 000 13, 500. 00
0180 606-10300 *BRIDGE RAIL TYPE 3 36. 000 36. 000
LF 0. 000 0.00
60. 00000 36. 000 2,160. 00
0185 609-60011 CURB TYPE 6 (SECTION M 48. 000 48. 000
LF 0. 000 0.00
12. 00000 48. 000 576. 00
0190 612-00001  *DELI NEATOR (TYPE 1) 282. 000 282. 000
EACH 0. 000 0.00
18. 00000 282.000 5, 076. 00
0195 612-00002  *DELI NEATOR (TYPE I1) 38. 000 38. 000
EACH 0. 000 0.00
20. 00000 38. 000 760. 00
0200 612-00003  *DELI NEATOR (TYPE 111) 54. 000 54. 000
EACH 0. 000 0.00
21. 00000 54. 000 1, 134. 00
0205 615-00050 EMBANKMENT PROTECTOR TYPE 5 3. 000 3. 000
EACH 0. 000 0.00
1, 400. 00000 3.000 4, 200. 00
0210 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 31. 000 31. 000
HOUR 0. 000 0.00
120. 00000 31. 000 3, 720. 00
0215 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
93, 000. 00000 1. 000 93, 000. 00
0220 627-00001  *PAVEMENT MARKI NG PAI NT 383. 000 383. 000
GAL 0. 000 0.00
35. 00000 383. 000 13, 405. 00



CONTI D: C13441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13441-BI D ESTI MATE RUN 01/ 14/ 2003
PRQJECT: | M 0252- 344 ESTI MATE NO 0006 17: 21: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0225 627-00005  *EPOXY PAVEMENT MARKI NG 193. 000 193. 000
GAL 0. 000 0.00
65. 00000 193. 000 12, 545. 00
0230 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 1, 751. 000 1, 751. 000
SF 0. 000 0. 00
10. 00000 1, 751. 000 17, 510. 00
0235 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 ML) 116. 000 116. 000
XWALK- STOP
( SF 0. 000 0.00
22. 00000 116. 000 2,552. 00
0240 630-00007  *TRAFFI C CONTROL | NSPECTI ON 84. 000 78. 000
DAY 6. 000 780. 00
130. 00000 84. 000 10, 920. 00
0245 630-00012  *TRAFFI C CONTROL MANAGEMENT 82. 000 80. 000
DAY 2.000 1, 000. 00
500. 00000 82. 000 41, 000. 00
0250 630-80001  *FLASH NG BEACON ( PORTABLE) 8. 000 7.200
EACH 0. 800 320. 00
400. 00000 8. 000 3, 200. 00
0255 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 6. 000 5. 400
EACH 0. 600 39. 00
65. 00000 6. 000 390. 00
0260 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 92. 000 82. 800
EACH 9. 200 782. 00
85. 00000 92. 000 7, 820. 00
0265 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 12. 000 10. 800
EACH 1. 200 108. 00
90. 00000 12. 000 1, 080. 00
0270 630-80355  *PORTABLE MESSAGE SI GN PANEL 2. 000 1. 800
EACH 0. 200 110. 00
550. 00000 2.000 1, 100. 00
0275 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3.000 2.700
TYPE
) EACH 0. 300 180. 00
600. 00000 3.000 1, 800. 00



CONTI D: C13441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13441-BI D ESTI MATE RUN 01/ 14/ 2003
PRQJECT: | M 0252- 344 ESTI MATE NO 0006 17: 21: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0280 630-80360  *DRUM CHANNELI ZI NG DEVI CE 25. 000 22.500
EACH 2.500 125. 00
50. 00000 25. 000 1, 250. 00
0285 630-80370 CONCRETE BARRI ER ( TEMPORARY) 460. 000 414. 000
LF 46. 000 920. 00
20. 00000 460. 000 9, 200. 00
0290 630-80380  *TRAFFI C CONE 347.000 312. 300
EACH 34. 700 555. 20
16. 00000 347.000 5,552. 00
0295 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70022 F/A QIT PILOT DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70025 F/ A QUALITY | NCENTI VE PAYNENT - 20, 130. 140 -20, 130. 140
F A 0. 000 0.00
1. 00000 -20, 130. 140 -20,130. 14
0310 700-70028 F/ A ESB PROGRAM DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70035 F/ A SMOOTHNESS | NCENTI VE -954. 130 -954. 130
F A 0. 000 0.00
1. 00000 -954. 130 -954.13
0320 700-70380 F/ A EROSI ON CONTROL DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0345 603-05024 24 |N RCES MCR #002 1. 000 1. 000
EACH 0. 000 0.00
504. 00000 1. 000 504. 00
0350 606-00305 GDRAIL TY 3 (SPEC) CMD #003 3, 550. 000 3, 550. 000
LF 0. 000 0.00
12. 80000 3, 550. 000 45, 440. 00



CONTI D: C13441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13441-BI D ESTI MATE RUN 01/ 14/ 2003
PRQJECT: | M 0252- 344 ESTI MATE NO 0006 17: 21: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0355 606-00355 GDRAIL TY 3 (D)(SPEC) CMD #003 10, 039. 000 10, 039. 000
LF 0. 000 0.00
15. 50000 10, 039. 000 155, 604. 50
0360 203-00010 UNCL EXCAV (CIP) MR #002 53. 000 53. 000
cy 0. 000 0. 00
58. 52000 53. 000 3,101. 56
0365 403-00721  HBP (PATCHI NG) (ASPH) CMD #003 629. 000 629. 000
5% 0. 000 0.00
13. 20000 629. 000 8, 302. 80
0370 900- 00007  ADDED | TEM ( EACH)/ REMOVE STANDARD STEEL POSTS AND 3. 000 3.000
I NSTALL | NSI DE CBC POSTS
EACH 0. 000 0. 00
450. 00000 3. 000 1, 350. 00
0375 210-01200 RES END ANCHORAGE MCR #004 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0380 627-30325 PLASTIC PVMI MKG (TY B) (W8) MCR #004 63. 000 63. 000
SF 0. 000 0. 00
17. 51000 63. 000 1,103. 13
0385 208-00011  EROSI ON BALES (WEED FREE) MCR #004 119. 000 119. 000
EACH 0. 000 0.00
14. 10000 119. 000 1,677.90
0390 900-00006  ADDED | TEM (DOLLAR)/ WORKTI ME VI OLATI ON -5, 850. 000 0. 000
DOL -5, 850. 000 -5, 850. 00
1. 00000 -5, 850. 000 -5, 850. 00
CAT 0200  CURRENT AMT $ 1,774, 466.75% -930.80%$ 1, 774, 466. 75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0335 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00




COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C13441
PCN: 13441-BI D ESTI MATE RUN 01/ 14/ 2003
PRQJECT: | M 0252- 344 ESTI MATE NO 0006 17: 21: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0340 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00

CAT 0400 CURRENT AMI  $ 18,500. 00 $

0.00% 18, 500. 00

PRQJECT TOTAL CURRENT AMI $ 1,792,966.75$%

-930.80% 1,792, 966. 75



